

Team Name: sdmay24-22

Team Members: J. Holloway, T. Youhn, L. Farmer, A. Psomas, W. Ryal, W. Snyder

Report Period: Sep 25 – Oct 8

Summary of Progress in this Period

- Hosted weekly meetings
 - Completed all assignments on time
 - Isolated required components for prototype phase 1
 - Ordered hardware components after confirmation with client with ETG
-

Pending Issues

- Beginning Design Document assignment preparations
 - Begin prototyping further housing sketches
-

Plans for Upcoming Reporting Period

- Begin testing components and starting circuit design
 - Test circuit for battery requirements
 - Order battery
-